
Resource Allocation Review 
 

July 2008 – December 2010 
August 16, 2007 

 
TIMELINE 

 
 

Calendar 
Date 

Work 
Days 

Remaining 
Milestones 

05/14/2007 68 Days 
Post Mission Set, Major Events & User Loading 
Profiles on RAPWEB for Projects/Users Review and 
Verification on RAPWEB. 

05/31/2007 52 Days 

Deadline for Projects/Users Responses to Mission 
Set, Major Events, and User Loading Profiles.  Last 
day for Trajectory or Viewperiod Updates and 
Submissions. 

07/17/2007 21 Days Post Preliminary Events, Contentions, 
Recommendations and Analyses on RAPWEB   

08/09/2007  5 Days Projects/Users Review of RAPWEB Major Events, 
Contentions, & Recommendations – Concluded    

08/13/2007 3 Days Post Final Major Events, Contentions, and 
Recommendations on RAPWEB 

08/16/2007 -- August RAR Negotiation Process – Concluded    
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